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PERSONNEL ON SCENE: EPA-1, ERCS~17, SATA=2.

WEATHER ON SCENE: COLD, VERY WINDY, AFTERNOON cnouns,ﬁyI~ -

TEMP. NEAR ZERO, 'WIND CHILL MAKING =200, = - . i
AGENCY ‘ COSTS AS OF c. O B. 12/11/95 CEILING ;.

EPA (DIRECT) '§ 188, 638 . § 200, 000
EPA . (1nnxnzcw) .,300,1985 . . 360,000
SATA - - - . 839,780 " . 'g8S,000

' 'ERCS. is;zas;s7a I 008, 14

' OTHER L S o '

..UNALLocarnn IO-7' | ."r“;__ 3.983,080

$ 7 264, 461 -“n $13 203 194

I

OSC MATLOCK ON SITE TO DIRECT REMOVAL ACTIVITIES..

- I, --‘Ac'rzous TAKEN - ‘ bl ‘ ‘ -
S ERCS CONTINUED TO RESLOPE SOUTH END or ox POND fz. o
~ ERCS RECEIVED 10 LOADS OF RIP/RAP STONE FOR ox POND #2 o
.- OUTFALL. :

. ERCS CONTINUED TO DECON EQUIPMENT AND PREPARE IT FOR
ERCS CONTINUED STAGING oxX ponn £2 (swnczn A?PROX. 2 100

CU. ¥YDS) MATERIALS WITHIN OX. POND fl, ARE PREPARED TO
CONTINUE T&D OPERATIONS, N

~ ERCS RESUHED T&D OPERASIONS, 39 TRUCRS WERE‘SENT OFF* Z

. SITE.
- SATA CONTINUED CONTRACTOR HONITORING, HEALTH AND SAFETY

iMONITORING AND SITE ACTIVITY DOCUMENTATION.‘,:

L

- ERCS TO CONTINUE STOCKPILING ox POND 2 HATERIALS- :
. ERCS ‘'TO CONTINUE SLOPING THE SOUTH END OF 0X POND iz.
- ERCS 'TO CONTINUE T&D OPERATIONS. . -

ERCS TO CONTINUE DECONNING OPERATIONS.- \."
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- DENNIS MATLOCK, OSC, wa,{ S
. U.8. EPA = REGION III ‘ B
A"WHEELING, WL



